COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 15/ 2019

ESTI MATE SUMVARY 14: 30: 51
CONTI D C22914 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 22914-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.0 DAYS TI ME ALLOW 32 WORK DAYS
ADA RAMPS DI VIDE US 24 ESB PERCENT TIME:  46.88 ORI G TI ME ALLOW 32 WORK DAYS
PRQJECT NO. STMC430- 020
ADA RAMPS DI VI DE ESB
NAME OF ROAD:
PRQJECT COUNTI ES: TELLER
CONTRACTOR:
AVERY ASPHALT | NC. PAY PERI OD ENDI NG 09/ 28/ 2019 DATE TI ME STARTED 07/25/2019
7770 VENTURE STREET DATE LET 05/ 23/ 2019 DATE WORK BEGAN
DATE AWARDED 06/ 04/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/19/2019 DATE ACCEPTED
COLORADO SPRI NGS CO 80951 (719) 471-0110 DATE NOTI CE TO PROCEED 07/ 25/ 2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 406, 477. 96 PARTI Cl PATI NG $ 2,500. 00 $ 2,500. 00
AWARD PROJECT AMT:  $ 359, 777. 96 NON- PARTI Cl PATI NG 93, 694. 89 93, 694. 89
PERCENT COMPLETE: 23.67% TOTAL EARNI NGS 96, 194. 89 96, 194. 89
FUNDS AVAI LABLE: $ 310, 283. 07 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 96, 194. 89 96, 194. 89
TOTAL CLAI M5 $ 0.00 RETAI NAGE -2,401. 89 -2, 401. 89
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 93, 793. 00 93, 793. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 93, 793. 00 93, 793. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 93, 793. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22914 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22914-BID ESTI MATE RUN 10/ 15/ 2019
PRQJECT: STMC430- 020 ESTI MATE NO 0001 14: 30: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00170 Ginding And Texturing Concrete Pavement 10. 000 0. 000
Sy 0. 000 0. 00
272. 88000 0. 000 0. 00
0010 202-00190 Renoval of Concrete Median Cover Material 83. 000 0. 000
SY 0. 000 0. 00
102. 83000 0. 000 0. 00
0015 202- 00200 Renoval of Sidewal k 171. 000 0. 000
SY 67.670 3,964. 11
58. 58000 67.670 3,964. 11
0020 202-00203 Renoval of Curb and Gutter 394. 000 0. 000
LF 95. 500 1, 635.92
17. 13000 95. 500 1,635.92
0025 202- 00206 Renoval of Concrete Curb Ranp 189. 000 0. 000
SY 45. 910 3,571. 80
77.80000 45.910 3,571. 80
0030 202-00210 Renoval of Concrete Pavenent 121. 000 0. 000
SY 48. 590 2,027.17
41.72000 48. 590 2,027.17
0035 202-00220 Renoval of Asphalt Mat 56. 000 0. 000
SY 22.000 1,329.90
60. 45000 22.000 1, 329. 90
0040 202-00250 Renoval of Pavenent Marking 53. 000 0. 000
SF 0. 000 0. 00
37.76000 0. 000 0. 00
0045 202-05026 Sawi ng Asphalt Material (6 Inch) 263. 000 0. 000
LF 198. 000 1,595. 88
8. 06000 198. 000 1, 595. 88
0050 203-00100 Mick Excavation 5. 000 0. 000
cY 0. 000 0. 00
50. 00000 0. 000 0. 00
0055 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 1. 000 10. 00

10. 00000 1. 000 10. 00



CONTI D: C22914 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22914-BI D ESTI MATE RUN 10/ 15/ 2019
PRQJECT: STMC430- 020 ESTI MATE NO 0001 14: 30: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00090  *Erosion Control (Curb Ranp) 23. 000 0. 000
EACH 6. 000 2,100. 00
350. 00000 6. 000 2,100. 00
0065 210-00827 *Reset Pull Box 2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0070 210-04010  Adjust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0075 304- 06007 Aggr egat e Base Course (C ass 6) 42.000 0. 000
cY 0. 000 0. 00
141. 29000 0. 000 0.00
0080 403-00720 Hot M x Asphalt (Patching) (Asphalt) 41. 000 0. 000
TON 15. 500 4,374. 41
282. 22000 15. 500 4,374. 41
0085 412-00600 Concrete Pavenent (6 Inch) 121. 000 0. 000
SY 36. 600 3,827. 26
104. 57000 36. 600 3,827.26
0090 608-00000 Concrete Sidewal k 59. 000 0. 000
Sy 3.330 381.48
114. 56000 3. 330 381. 48
0095 608-00010 Concrete Curb Ranp 340. 000 0. 000
SY 106. 830 19, 258. 24
180. 27000 106. 830 19, 258. 24
0100 609-21010 Curb and Gutter Type 2 (Section |-B) 94. 000 0. 000
LF 0. 000 0. 00
46. 98000 0. 000 0. 00
0105 609-21020 Curb and Gutter Type 2 (Section II-B) 145. 000 0. 000
LF 60. 500 2,579.72
42. 64000 60. 500 2,579.72
0110 610-00030 Medi an Cover Material (Concrete) 92. 000 0. 000
SF 0. 000 0. 00

47.08000 0. 000 0. 00



CONTI D: C22914 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22914-BI D ESTI MATE RUN 10/ 15/ 2019
PRQJECT: STMC430- 020 ESTI MATE NO 0001 14: 30: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 614-72863 *Pedestrian Push Button Post Assenbly 2.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0120 625-00000 Construction Surveying 1. 000 0. 000
LS 0. 200 7,000. 00
35, 000. 00000 0. 200 7,000. 00
0125 626-00000  *Mbbilization 1. 000 0. 000
LS 0. 436 16, 132. 00
37, 000. 00000 0. 436 16, 132. 00
0130 626-01104 *Public Information Services (Tier V) 1. 000 0. 000
LS 0. 500 2,500. 00
5, 000. 00000 0. 500 2,500. 00
0135 627-00002  Thernopl astic Pavenent Marking 100. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0140 630-00000 *Fl aggi ng 512. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0145 630-00007 *Traffic Control Inspection 21.000 0. 000
DAY 15. 000 3,225.00
215. 00000 15. 000 3,225.00
0150 630-00012 *Traffic Control Managenent 32.000 0. 000
DAY 9. 000 5, 400. 00
600. 00000 9. 000 5, 400. 00
0155 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 1. 000 120. 00
120. 00000 1. 000 120. 00
0160 630-80340 *Pedestrian Barricade (ADA) 125. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0165 630-80341 *Construction Traffic Sign (Panel Size A) 170. 000 0. 000
EACH 1. 500 90. 00

60. 00000 1.500 90. 00



CONTI D: C22914 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22914-BI D ESTI MATE RUN 10/ 15/ 2019
PRQJECT: STMC430- 020 ESTI MATE NO 0001 14: 30: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80342 *Construction Traffic Sign (Panel Size B) 45. 000 0. 000
EACH 9. 000 594. 00
66. 00000 9. 000 594. 00
0175 630- 80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 2.000 10, 000. 00
5, 000. 00000 2.000 10, 000. 00
0180 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 2. 000 0. 000
Type
ype) EACH 0. 500 750. 00
1, 500. 00000 0. 500 750. 00
0185 630-80360  *Drum Channel i zi ng Devi ce 300. 000 0. 000
EACH 15. 500 465. 00
30. 00000 15. 500 465. 00
0190 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 30. 000 0. 000
EACH 5. 500 187. 00
34. 00000 5. 500 187. 00
0195 630-80380 *Traffic Cone 100. 000 0. 000
EACH 35. 500 355. 00
10. 00000 35. 500 355. 00
0200 630-80393 *Stackabl e Vertical Panels 75. 000 0. 000
EACH 6. 500 221.00
34. 00000 6. 500 221.00
0205 700-70010 F/ A M nor Contract Revisions 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70011 F/ A Partnering 1, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0215 700-70034 F/ A ASPHALT SURFACE REPAI R 4,000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70310 F/ A Landscapi ng 5, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00
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CONTI D: C22914 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22914-BID ESTI MATE RUN 10/ 15/ 2019
PRQIECT STMC430- 020 ESTI MATE NO 0001 14:30: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADVWAY
0225 700- 70380 F/ A Erosion Control 1, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 403,977.96 $ 93,694.89 % 93, 694. 89
CAT NO0400 Construction Engineering BID Itens
0230 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 2,500. 00
2, 500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMT $ 2,500.00 $ 2,500.00 % 2,500. 00
PRQIECT TOTAL CURRENT AMI $ 406, 477.96 $ 96,194.89 % 96, 194. 89



